

Grantee: South Carolina

Grant: B-18-DP-45-0001

January 1, 2021 thru March 31, 2021 Performance

Grant Number: B-18-DP-45-0001	Obligation Date:	Award Date:
Grantee Name: South Carolina	Contract End Date:	Review by HUD: Submitted - Await for Review
Grant Award Amount: \$157,590,000.00	Grant Status: Active	QPR Contact: No QPR Contact Found
LOCCS Authorized Amount: \$157,590,000.00	Estimated PI/RL Funds:	
Total Budget: \$157,590,000.00		

Disasters:

Declaration Number

FEMA-4241-SC
FEMA-4286-SC

Narratives

Mitigation Needs Assessment:

Within 4 years, 3 major storms have impacted the State of South Carolina, causing immense damage and several casualties. In October 2015, the state was devastated by over 20 inches of rainfall from an extratropical storm worsened by nearby Hurricane Joaquin, which caused significant flooding and storm damage throughout the state. A year later, Hurricane Matthew entered the state near McClellanville, South Carolina as a Category 1 Hurricane, unleashing strong winds and torrential rainfall throughout the eastern part of the state. Most recently, in September 2018, Hurricane Florence made landfall just north of South Carolina in Wrightsville Beach, North Carolina. While North Carolina experienced the worst of the storm, South Carolina suffered from heavy rainfall and flooding from the downriver watersheds shared with North Carolina. The effects of these storms will be felt for decades.

Despite advances in meteorology, it's impossible to know where a storm and its accompanying damage will exactly hit until it's often too late. However, we are able to identify and model the flood risk an area faces. Damage from these storms was not equally distributed. 30 out of 46 counties in South Carolina received CDBG-DR assistance from one of these three storms. 5 of these counties suffered damage from all three major storms. Most of the damage was centralized around the Pee Dee and Santee Watersheds. Having suffered through so many storms in a short period, South Carolina is striving to preemptively prevent or minimize future, avoidable damage. The State will focus its Mitigation efforts on counties within these regions in order to maximize the Mitigation Grant's benefits for South Carolinians.

Proposed Use of Funds:

In 2018, Congress passed Public Law 115-123, which awarded \$12 billion to previous CDBG-DR grant recipients that were impacted by disasters from 2015 to 2017. Of this award, South Carolina is designated to receive \$157,590,000 in mitigation funds for the Most Impacted and Distressed (MID) counties from the 2015 Severe Storm disaster (Public Law 114-113) and the MID counties from the 2016 Hurricane Matthew disaster (Public Law 114-254). Additionally, Richland County will receive \$21,864,000, Lexington County will receive \$15,185,000, and the City of Columbia will receive \$18,585,000 in mitigation funds as a result of the 2015 Severe Storm (Public Law 114-113). In total, the people of South Carolina will be awarded \$213,224,000, with the State being responsible for \$157,590,000 of the awarded grants. Of this \$157,590,000, a minimum of \$50,978,000 must be spent in or for HUD-selected MID counties. The remainder will be spent in counties identified as either SC-MID or HUD-MID.

With this grant, the State seeks to enhance mitigation efforts within the Pee Dee and Santee Watershed Area and prevent future avoidable flood damage. Part of this award will go towards mitigation for houses threatened by flooding. The State will create a buyout program to purchase flood-threatened houses and transform the land into protective flood plains. The State will provide funding and oversight to qualified units of general local government (UGLG) applicants. The program will primarily target the Low-to-Moderate Income (LMI) community with its housing efforts, as they are often unequally affected

by storm damage. At the same time, it will aid those who display an Urgent Need (UN) to leave Flood-prone areas, especially if it helps the community at large. The State is cognizant of the difficulties of relocating to a new home and will allow for UGLGs to offer Housing Incentives to the LMI community when applicable. Once the houses have been bought out, the State plans to make the land ineligible for further development through conservation easements and transfer the land to another governmental, non-profit, or other entities. This will expand the drainage capacity of the local watershed and help protect the nearby community.

Additionally, some CDBG-MIT Grant funds will go towards infrastructure projects of applying UGLGs. Infrastructure projects must have or surpass a 1.0 Benefit Cost Analysis (BCA). Exceptions may be made for projects which primarily help the LMI community and have benefits that aren't captured by the BCA. The state will oversee the application and building process. Grant funds will also be made available for eligible FEMA-HMGP fund matching. The CDBG-MIT funds can be counted as the UGLG's portion of their match for FEMA-HMGP projects. The State will oversee the application process for providing these funds for the UGLG's FEMA-HMGP projects.

Also, a portion of the grant will go towards assisting UGLG's fund Hazard Mitigation Plans and flood reduction studies and maps. Some local governments may lack or have older flood maps or Hazard Mitigation Plans. By arming these UGLGs with up-to-date flood maps and Hazard Mitigation Plans, they will be able to make better informed decisions about developing near flood plains and be better prepared for future disasters.

Overall	This Report Period	To Date
Total Projected Budget from All Sources	\$0.00	\$157,590,000.00
Total Budget	\$0.00	\$157,590,000.00
Total Obligated	\$205,500.00	\$205,500.00
Total Funds Drawdown	\$205,500.00	\$205,500.00
Program Funds Drawdown	\$205,500.00	\$205,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$205,500.00	\$205,500.00
HUD Identified Most Impacted and Distressed	\$67,815.00	\$67,815.00
Other Funds	\$ 0.00	\$ 0.00
Match Funds	\$ 0.00	\$ 0.00
Non-Match Funds	\$ 0.00	\$ 0.00

Funds Expended

Overall	This Period	To Date
South Carolina Department of Administration	\$ 205,500.00	\$ 205,500.00

Progress Toward Required Numeric Targets

Requirement	Target	Projected	Actual
Overall Benefit Percentage	50.00%	70.14%	.00%
Minimum Non Federal Match	\$.00	\$.00	\$.00
Overall Benefit Amount	\$7,879,500,000.00	\$105,000,000.00	\$.00
Limit on Public Services	\$23,638,500.00	\$.00	\$.00
Limit on Admin/Planning	\$31,518,000.00	\$7,879,500.00	\$.00
Limit on Admin	\$7,879,500.00	\$7,879,500.00	\$.00
Most Impacted and Distressed	\$50,428,800.00	\$157,590,000.00	\$67,815.00

Overall Progress Narrative:

This Quarterly Progress Report (QPR) is the 2nd published for grant number B-18-DP-45-0001 by the state of South Carolina; where Ben Duncan became South Carolina’s first Chief Resilience Officer. The South Carolina Office of Resilience through the South Carolina Disaster Recovery Office (the State) will discuss its progress between 1 January and 31 March in the QPR below. The State’s efforts reflect a grant it received from the Department of Housing and Urban Development (HUD) to help mitigate risks associated with the natural disasters that occurred nationwide in 2015,2016, and 2017.

The State of South Carolina received \$157,590,000 in Community Development Block Grant – Mitigation (CDBG-MIT) funds to increase flood and storm mitigation within the 17 Hud and State identified Most Impacted and Distressed (MID) counties. The State has allocated its grant funds across its 4 program pillars, with \$100 million dedicated to Infrastructure projects, \$35 million dedicated to Buyout Programs, \$5 million dedicated to matching federal programs, and \$9.7 million dedicated to program planning. These programs will either be run by the State or by the applying subrecipient.

During this Quarter, the State reviewed the applications it received from UGLGs and prepared them for the Governor’s Committee’s approval process. During this time, AECOM, one of its contractors, conducted Benefit Costs Analyses, Low to Moderate Income (LMI) verification, and 2D Modeling of Infrastructure and Buyout project applications. In March, the Steering Committee met and allocated \$45,764,678 towards approved applications, with \$30,105,720 going towards Infrastructure projects, \$14,868,365 going towards Buyout projects, \$609,030 going towards Plans and Studies, and \$181,562.50 going towards projects requesting Federal-Funding matches. Some of the projects will be administered by the State, while others will be run by subrecipients. Additionally, it has set up a Mitigation Special Case Panel to review and approve applications for Plans and Studies and Federal Matching projects. The Mitigation Special Case Panel will accept applications on a year-round basis.

The State continues to take action to affirmatively further fair housing throughout our CDBG-DR and CDBG-MIT programs by consistently showing concentrated efforts to serve the LMI population. In addition to serving the LMI population, the State continues to prioritize the needs of the elderly, disabled, and female-headed households.

In 2020, Governor McMaster signed Act. No. 163 of the 123rd session, which created the Office of Resilience. While the organizational move from the Department of Administration to the new Office of Resilience is complete, there are still some lingering administrative items that will take time to address.

Project Summary

Project #, Project Title	This Report	To Date	
	Program Funds Drawdown	Project Funds Budgeted	Program Funds Drawdown
1A- Administration, Program Administration	\$0.00	\$7,879,500.00	\$0.00
2H- Housing, Housing Programs	\$0.00	\$35,000,000.00	\$0.00
3P- Planning, Planning	\$205,500.00	\$9,710,500.00	\$205,500.00
4M- Matching, Federal Funding Match	\$0.00	\$5,000,000.00	\$0.00
5I - Infrastructure, Infrastructure Projects	\$0.00	\$100,000,000.00	\$0.00
9999, Restricted Balance	\$0.00	\$0.00	\$0.00

Activities

Project # /	1A- Administration / Program Administration
-------------	---

Grantee Activity Number:	1A1-Administration
Activity Title:	Program Administration

Activitiy Type:	Activity Status:
Administration	Under Way
Project Number:	Project Title:
1A- Administration	Program Administration
Projected Start Date:	Projected End Date:
08/20/2020	08/19/2032
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
NA	South Carolina Department of Administration

Overall	Jan 1 thru Mar 31, 2021	To Date
Total Projected Budget from All Sources	\$0.00	\$7,879,500.00
Total Budget	\$0.00	\$7,879,500.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
South Carolina Department of Administration	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will cover the general administration of the program by the South Carolina Disaster Recovery Office, which is a part of the South Carolina Department of Administration.

Location Description:

The Mitigation Grant will serve counties selected by HUD and the State that received significant damage from recent storms.

HUD Most Impacted and Distressed (HUD MID): Charleston, Clarendon, Dorchester, Florence Georgetown, Horry, Marion, Sumter, and Williamsburg

South Carolina Most Impacted and Distressed (SC MID): Berkeley, Calhoun, Chesterfield, Darlington, Dillon, Lee, Marlboro, and Orangeburg.

Activity Progress Narrative:

Drawdowns for this Activity from this quarter and prior will occur during the next few quarters and will pay for the general administration of this program.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents:None

Project # / 2H- Housing / Housing Programs

Grantee Activity Number:	2H1- Housing
Activity Title:	Housing Buyout Program

Activitiy Type:	Activity Status:
MIT - Buyout of Properties	Under Way
Project Number:	Project Title:
2H- Housing	Housing Programs
Projected Start Date:	Projected End Date:
08/20/2020	08/19/2032
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
Low/Mod Buyout	South Carolina Department of Administration

Overall	Jan 1 thru Mar 31, 2021	To Date
Total Projected Budget from All Sources	\$0.00	\$35,000,000.00
Total Budget	\$0.00	\$35,000,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
South Carolina Department of Administration	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

Since 2015, there have been three presidentially-declared disasters: 2015 Hurricane Joaquin, 2016 Hurricane Matthew, and 2018 Hurricane Florence. The bulk of the damage was not due to wind or storm surge, but from flooding. Due to a lack of flood maps or topographic changes, a significant number of homes were developed in what is now identified as the flood plain. While some homes are able to, at great cost, elevate or mitigate their flood risk; many, including the LMI community, face difficulty in storm proofing their homes or recovering from flood damage. Additionally, once identified as being within a flood zone or having been flood damaged, the homeowner faces great difficulty in selling their property at its pre-damage worth and moving to a safer location nearby. In order to preemptively lower the damage and costs to homes, communities, and local governments, the State is providing funding for units of general local government (UGLG) to buy out homes from the LMI community or those displaying an Urgent Need.

The buyout program, which has seen great success in other cities and states, seeks to achieve two main objectives. First, it seeks to lower or eliminate future damage and costs by investing in buying out homes in the flood plain. This will allow the bought-out homeowners to move to a safer location in the nearby community. LMI homeowners will be able to apply for moving assistance through a housing incentive that will help prevent them from being displaced with no property ownership. Second, once the houses are bought out, the UGLGs will demolish the homes and transform the land into part of the flood plain. This will assist the nearby community, as it increases the absorption of the nearby watershed and helps protect neighboring buildings. Once demolished, a covenant will be tied to the land that prevents any non-recreational future development. The UGLGs will retain ownership of the land and its maintenance responsibilities. If they desire, the land and its maintenance responsibilities can be transferred to other entities.

Location Description:

The Mitigation Grant will serve counties selected by HUD and the State that received significant damage from recent storms. HUD Most Impacted and Distressed (HUD MID): Charleston, Clarendon, Dorchester, Florence Georgetown, Horry, Marion, Sumter, and Williamsburg
South Carolina Most Impacted and Distressed (SC MID): Berkeley, Calhoun, Chesterfield, Darlington, Dillon, Lee, Marlboro, and Orangeburg.

Activity Progress Narrative:

The Governor’s Committee approved 3 Buyout applications from Units of General Local Government (UGLG). The State will run a buyout program for the Town of Cheraw in Chesterfield county, which is a South Carolina-identified Most Impacted and Distressed (MID) area. The expected cost of the program will be \$1,747,680 dollars. The other two applications were submitted by Horry County, a HUD MID area. They will administer their own buyout programs as subrecipients. Horry County was awarded \$12,662,834 and \$457,851 to run a Buyout program at 202-A and 202-L, which are clustered in the Rosewood area of Socastee. In total, \$14,868,365 were awarded during the recent Governor’s Committee.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Project # / 3P- Planning / Planning

Grantee Activity Number:	3P1- Planning
Activity Title:	Planning

Activitiy Type:	Activity Status:
MIT - Planning and Capacity Building	Under Way
Project Number:	Project Title:
3P- Planning	Planning
Projected Start Date:	Projected End Date:
08/20/2020	08/19/2032
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
NA	South Carolina Department of Administration

Overall	Jan 1 thru Mar 31, 2021	To Date
Total Projected Budget from All Sources	\$0.00	\$9,710,500.00
Total Budget	\$0.00	\$9,710,500.00
Total Obligated	\$205,500.00	\$205,500.00
Total Funds Drawdown	\$205,500.00	\$205,500.00
Program Funds Drawdown	\$205,500.00	\$205,500.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$205,500.00	\$205,500.00
South Carolina Department of Administration	\$205,500.00	\$205,500.00
Most Impacted and Distressed Expended	\$67,815.00	\$67,815.00

Activity Description:

This Activity will cover all program planning actions for the Mitigation Grant and its activities. Planning funds will also be used to pay for Hazard or Flood plans produced for both the State and its units of general local government (UGLG)s. Additionally, in preparation for the Mitigation Grant, the State contracted with AECOM to produce a watershed study of the Pee Dee and Santee regions, which received the most flood damage from our previous storms. This watershed study will be used to help guide future decisions concerning buyout and infrastructure projects.

In addition, Community Outreach and Input will be addressed within this activity. In preparation for the grant, the State held 4 public hearings in the Mitigation Grant counties in order to receive public input. The State also strives to meet monthly for its Stakeholder meetings in order to inform its government agency partners, assisting volunteer organizations, and the general public about the CDBG-DR and CDBG-MIT programs run by the State.

Location Description:

The Mitigation Grant will serve counties selected by HUD and the State that received significant damage from recent storms. HUD Most Impacted and Distressed (HUD MID): Charleston, Clarendon, Dorchester, Florence Georgetown, Horry, Marion, Sumter, and Williamsburg
 South Carolina Most Impacted and Distressed (SC MID): Berkeley, Calhoun, Chesterfield, Darlington, Dillon, Lee,

Marlboro, and Orangeburg.

Activity Progress Narrative:

Following the Governor’s Committee, two Plans and Studies projects were approved. The South Carolina Emergency Management Division was awarded \$109,030 to produce an assessment that will provide goals and objectives to guide state agencies in determining mitigation actions and projects that will reduce harm to life and property. Marion County was awarded \$500,000 to identify flooding issues throughout the county that can later be addressed by future mitigation projects in the future.

The State will continue to receive, review, and approve Plans and Studies project applications on a year-round basis.

Due to COVID-19, the State is hosting its monthly stakeholder meetings online through Zoom.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Project # /	4M- Matching / Federal Funding Match
-------------	--------------------------------------

Grantee Activity Number:	4H1-Matching
Activity Title:	Federal Funding Match

Activitiy Type:	Activity Status:
MIT - Public Facilities and Improvements-Non Covered	Under Way
Project Number:	Project Title:
4M- Matching	Federal Funding Match
Projected Start Date:	Projected End Date:
08/20/2020	08/19/2032
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
Low/Mod	South Carolina Department of Administration

Overall	Jan 1 thru Mar 31, 2021	To Date
Total Projected Budget from All Sources	\$0.00	\$5,000,000.00
Total Budget	\$0.00	\$5,000,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
South Carolina Department of Administration	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

This activity will cover the usage of CDBG-MIT funds to help units of general local government (UGLG)s meet their cost-sharing requirements for federal matching programs, such as FEMA's Hazard Mitigation Grant Program (HMGP), Building Resilient Infrastructure and Communities (BRIC), and Flood Mitigation Assistance (FMA). Different funding rules apply for each program, but FEMA's programs currently match up to a 75% Federal and 25% Local cost sharing basis.

The Department of Administration's Disaster Recovery Office (SCDRO) will work in conjunction with the Emergency Management Division (SCEMD), which manages the HMGP and BRIC programs within South Carolina, and the Department of Natural Resources (SCDNR), which manages the FMA program within South Carolina, to increase UGLG access to funds for federal matching programs.

Location Description:

The Mitigation Grant will serve counties selected by HUD and the State that received significant damage from recent storms. HUD Most Impacted and Distressed (HUD MID): Charleston, Clarendon, Dorchester, Florence Georgetown, Horry, Marion, Sumter, and Williamsburg
 South Carolina Most Impacted and Distressed (SC MID): Berkeley, Calhoun, Chesterfield, Darlington, Dillon, Lee, Marlboro, and Orangeburg.

Activity Progress Narrative:

As of March 31st, the State approved 4 Federal Matching projects for a total award of \$181,562.50. These funds will assist UGLGs and the State fund their portion of the Local/Federal match of the Hazard Mitigation Grant Program (HMGP) and Pre-Disaster Mitigation (PDM) grant programs.

The following awards will be used towards the Local Match of the HMGP: The Town of Cheraw received \$65,812.50 for their Stormwater Master Plan, the City of Dillon received \$60,000 for their Stormwater Management Annex for the county's Hazard Mitigation Plan, and Dillon County received \$25,000 for a Stormwater Study.

Additionally, the State is accepting Federal Matching projects on a year-round basis.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Project # / 5I - Infrastructure / Infrastructure Projects

Grantee Activity Number:	5I1-Infrastructure
Activity Title:	General Infrastructure Application and Oversight

Activitiy Type:	Activity Status:
MIT - Public Facilities and Improvements-Non Covered	Under Way
Project Number:	Project Title:
5I - Infrastructure	Infrastructure Projects
Projected Start Date:	Projected End Date:
08/20/2020	08/19/2032
Benefit Type:	Completed Activity Actual End Date:
N/A	
National Objective:	Responsible Organization:
Low/Mod	South Carolina Department of Administration

Overall	Jan 1 thru Mar 31, 2021	To Date
Total Projected Budget from All Sources	\$0.00	\$100,000,000.00
Total Budget	\$0.00	\$100,000,000.00
Total Obligated	\$0.00	\$0.00
Total Funds Drawdown	\$0.00	\$0.00
Program Funds Drawdown	\$0.00	\$0.00
Program Income Drawdown	\$0.00	\$0.00
Program Income Received	\$0.00	\$0.00
Total Funds Expended	\$0.00	\$0.00
South Carolina Department of Administration	\$0.00	\$0.00
Most Impacted and Distressed Expended	\$0.00	\$0.00

Activity Description:

In order to increase storm and flood defenses, the State will provide funds for infrastructure projects to units of general local government (UGLG). In order to receive funding, UGLGs must apply with a detailed plan of what their projects and must receive the State’s approval of their project. All projects must undergo a Benefit Cost Analysis (BCA) and must meet the requirement scores. An exception to this may be made for projects that provide noteworthy benefits to the LMI community that aren't easily captured by the BCA. The goal of these infrastructure projects is to better protect local communities from preventable flood damage. These projects will be overseen by the State, but administered by UGLGs.

This specific activity will focus on the application process of the UGLG projects and track their progression. All infrastructure funds will be held in this activity until they are allocated to a specific infrastructure project. Once the projects have been approved, a new activity will be created to track the narrative, financial, and statistical progress of the infrastructure project. The State will divide this activity into three funding phases, with the first phase will provide funding for "shovel-ready" projects that can begin relatively soon.

Location Description:

The Mitigation Grant will serve counties selected by HUD and the State that received significant damage from recent storms.

HUD Most Impacted and Distressed (HUD MID): Charleston, Clarendon, Dorchester, Florence Georgetown, Horry, Marion, Sumter, and Williamsburg
South Carolina Most Impacted and Distressed (SC MID): Berkeley, Calhoun, Chesterfield, Darlington, Dillon, Lee, Marlboro, and Orangeburg.

Activity Progress Narrative:

The Governor’s Committee approved 11 Infrastructure project applications, with a combined total award of \$30,105,720.00 dollars. All approved projects will occur in Hud-identified Most Impacted and Distressed counties. The State will administer and run 2 of the Infrastructure projects. The State will assist Lake City’s Highway 52 with its storm drainage improvement project and Georgetown County’s Mingo Pond with its stormwater project. Lake City was awarded \$2,847,660.00 for its storm drainage project and Georgetown County was awarded \$939,529.02 for its stormwater project.

The 9 other projects will be subrecipient-run. The City of Charleston received \$9,964,190.00 for the Medical District Drainage Tunnel Extension at Ehrhardt Street. The City of Manning received \$4,979,555.00 for stormwater drainage improvements. The City of Florence received \$2,685,334.00 to replace failing and undersized pipes on McQueen Street and \$1,363,477.00 for the addition of a relief pipe at West Cedar. Horry County received \$1,582,500.00 to install a relief channel and culvert system for Cowford Swamp and \$893,750.00 to raise Big Bull Landing Road to create a levee/dam and extend the current culvert system. The City of Sumter received \$2,104,636.00 for stormwater infrastructure at Crosswell; \$1,515,089.00 for storm water conveyance system along Lafayette Drive and US Highway 76; and \$1,230,000.00 for storm water infrastructure from Miller to Morgan streets.

Accomplishments Performance Measures

No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations

No Activity Locations found.

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources	Amount
No Other Funding Sources Found	
Total Other Funding Sources	

Activity Supporting Documents: None

Monitoring, Audit, and Technical Assistance

Event Type	This Report Period	To Date
Monitoring, Audits, and Technical Assistance	0	1
Monitoring Visits	0	0
Audit Visits	0	0
Technical Assistance Visits	0	1
Monitoring/Technical Assistance Visits	0	0
Report/Letter Issued	0	0